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Task Name
Suppliemental Remedial Investigation

NYSDEC Approval

Contracting, Planning, and Mobilization
Boring Mark-out and Utility Clearance
‘Bedrock Evaluation Field Work

Fire Water Reservoir Investigation Field Work
Phase VI Expansion Area Field Work
Potential Groundwater Discharge Area
AOC Investigation Field Work
Laboratory Analysis

Data Evaluation and Validation

Report Preparation

Report Review
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